COMPLETION REPORT

1	Name of the work	Removal of debris and desilting of drains in Bagalagunte Ward No. 14
2	Sanctioned Estimate No. & Date	HA/1/16
3	Head of Account which is chargeable	POW
4	Instrument Order NO. & Date	37/24.03.2016
5	Name Of Contractor	Sri. K. M . Krishnaswamy, Kunikenahalli, Turuvekere (T) Via Banasandra, Tumkur (D)
6 a	Time Stipulated for Completion of work	10/7/16
b	Delay in Exculpation of Work	———
7	Measurement recorded in	3403/340272-276
8	Check Measurement of the Asst	Rangaswamy.
9	Name of the office/official in charge of the work	———
10	a) Asst. Eng/junior Eng	D.S. ಮಂಜುನಾಥ್
	b) Asst. Exe Engineer	ಶಿ ಸಹಿಯಿಲ್

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
15.00.000	13.43521.00.	———	1,5.6479.00

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು